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Diary Friday August 9, 2013

The Cable work:

The painters continue some touch up paints using the winch operated man basket as shown in the
attached pictures.

Other non- related cable work:

Since the weather was cloudy with high moisture on the deck, the painting process was considerably slow
.The anti rust painting of the cross beam connection is being done under the tent after drying the top
connection adequately. Most of the painters and ABF laborers were involved in cleaning the sides of the
cross beams and the W-Line barriers. The barriers which have been painted with touch up anti rust paint at
different spots of the barriers were cleaned and smoothened in order to be ready for painting. The painting
on the North side of W-Line is completed except the barriers and some minor touch up paints is needed at
some locations. At the South side of W-line behind the barriers still the painting is being continued and the
painting of the barriers are not completed yet. For the E-line both the North and South side barriers and
the back side of the barriers at the North side are almost completed except a few touch ups at different
location which will be done later. The painters are active mostly on the cross beams and inclined side of
the OBG at the South side of W-Line and North side of the E-Line. The painters completed the painting
the top surface of a few of the cross beams starting from the West end.
The ABF crew is installing the vortex plate starting from the West end by using the traveler for the
installation.
The SAS Post barriers which have been installed behind the deck barriers of the W-Line, the E-Line and
both sides of the cross beams are almost installed except at a few scattered locations which are not
completed yet.
The work on retrofitting the Pier E2 shear keys is being continued. The concrete of the lower portion of the
retrofit on both sides for both shear keys was poured yesterday.
No other major structural work except the fender of the Tower and some other punch list items related to
the tower which is being done, installing the vortex plates and many other punch list items at various
locations of the OBG.
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Temporary Work:

The ABF crew completed the pile removal of the tower G of the W-Line and started removing the piles of
the tower G of the E-line. Only the tower H will remain in place until the Pier E2 retrofit is completed. One
of the two towers which were holding the Skyway steel segment before completion of Hinge A was
removed, the W-Line, and the ABF crew started removing the tower of the E-Line.

Four major crews are active on the bridge, the painters, the electricians, the crew involved in the
mechanical work and the crew working on the Pier E2. Most of the ABF crews are involved in the
temporary work, removal of the piles of the tower G or working on the fender of the Tower and the punch
list items.

Prepared by: Abbas Iranmanesh

Attachment
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